

ROAD SLURRY PROJECT

Monday- April 29 thru Friday- May 3


- The Park Road Slurry project will begin on Monday, April 29th, and end on Friday, May 3.
- All trailers and RVs must be removed from the RV parking area by 5:00 pm on Friday, April 26th. If not removed, the park will tow the vehicles at the owner's expense.
- RVs and trailers will not be allowed to park in the RV parking area until Monday, May 5th, beginning at 10 am.
- If your trailer or RV can be safely placed in your carport, you may park it on your driveway. The trailer or RV must not overhang into the road.
- During the project, parking will be limited. We ask that you limit your guests and visitors during this time.
- All driveway metal driveway plates must be removed by 5:00 p.m. Saturday, April 27th. If not removed, the park will remove them, and you will be charged for the removal. The park will not accept liability if any plates are damaged by removing them. The Park will not reinstall the plates.
- If you drive or walk in areas that are being repaired or restricted and damage the slurred roads, you will be charged to repair the damage.
- Each section will be closed to all traffic for about 24 hours as the slurry seals, cures, and hardens. We will re-open the closed streets as soon as the re-surfaced pavement is ready.
- All trash services, including Thursday, will be canceled during this project. Disposal of trash in the proper container will help overflow. Please reference below.
- A map outlining the area and work dates will be published in the newsletter on our website, by email, and posted in the clubhouse. Note the dates for your area.
- Mail delivery will continue. Your mail will be delivered to the office on your scheduled day of road work. You may retrieve it there.

Monday
APRIL 29

Tuesday
APRIL 30

Wednesday
MAY 1

Thursday
MAY 2



Dolliver St.

Road Slurry Project